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1. Roll call 

2. Approval of August 11, 2025 SBC Meeting Minutes 

3. Introduction of New Members 

 A. Voting - Ken Lord, MPS Chief Executive Officer 

 B. Non-Voting - Dr. Kim Talbot, MPS Assistant Superintendent of Academics and Instruction 

4. Approval of August 2025 OPM Invoice 

5. Designer Selection: Proposal Discussion  

6. Adjourn 
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MEDFORD HIGH SCHOOL
2. Approval of SBC Meeting Minutes 

Vote to approve the Medford SBC meeting 
minutes from the August 11, 2025 

SBC Meeting
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MEDFORD HIGH SCHOOL
3. Introduction of New Members 

WELCOME NEW MEMBERS!

Voting
Ken Lord, MPS Chief Executive Officer 

Non-Voting
Dr. Kim Talbot, MPS Assistant Superintendent of Academics and Instruction 
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MEDFORD HIGH SCHOOL
4. Approval of Invoices

Vote to approve LeftField August invoice for $25,000
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MEDFORD HIGH SCHOOL
5. Designer Selection: Proposal Discussion

SBC Discussion on the four Designer proposals received for the Medford HS project
(Note: The first DSP meeting has been rescheduled from September 23, 2025, to September 25, 2025, due to MSBA schedule conflicts)

Designer Submission:
• Ai3
• DLR Group (Jonathan Levi consultant)
• Perkins & Will
• SMMA

Share your thoughts with the three DSP Members before the 9/25/2025 DSP Meeting #1!
• What did you like about a certain proposal compared to the others? What stuck out to be 

advantageous?
• What did you dislike about a certain proposal compared to the others? What did you view as 

being less – advantageous? 
• What questions would you ask the applicants about their proposals?



Boston | Worcester | Providence | Manchester

Adjourn!
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